
U. S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

Region I I 
Response and Prevention Branch 
Edison, New Jersey 08837 

(201) 548-8730 - Commercial & FTS 
24 Hour Emergency 

DATE: November 18, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
R. Sa1k i e, EPA 
F. Rube 1, EPA 
J. Marshall, EPA 
ERD Washington 
J. Czapor, EPA 
G, Zachos, EPA 
B. Sprague, EPA 
J. Trela, NJDEP 
A. Cavalier, NJDEP 
M. Zalowski, NJDEP 
A. Zach, City of Newark 
TAT 

Twenty-four (24) 
Arkansas Chemical Company/T9 
Textile chemicals and intermediates 
Major 
Abandoned chemical facility 
Newark, New Jersey 
20,000 containers of various chemicals, 
1500 drums (600 empty), 87 indoor and 
outdoor tanks of which less than ten hold 
oil, acid, and unknowns 
None 

1. SITUATION 

A. The Arkansas Chemical Company produced textile and other 
specialty chemicals at its Newark facility until it was 
abandoned in 1983. Abandoned on this site are a two-story 
office/laboratory building (Bldgs. 25/30), a machine 
shop (Bldg. 26), a small chemical processing building 
(Bldg. 27), a large four-story chemical process building 
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B), 
a storage building (Bldg. 24), and two sheds (SI & S2). 
About 1500 drums and 20,000 small containers of chemicals 
exist in these buildings. In addition, there are 
approximately 17 aboveground storage tanks and 70 
process tanks/reaction vessels. 

POLREP NO.: 
INCIDENT/SITE NO. 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 



ACTION TAKEN; 

A. To date, the following materials have been transferred 
to bulking chambers with the corresponding empty drums 
being staged in building 24 awaiting decontamination and shredding 
1) base/neutral liquids (approx. 27% of waste streams) 
2) flammable and organic liquids (approx. 15% of waste 

streams) 
3) oxidizer liquids (with base/neutral liquids) (approx. < 1%) 

ERCS continues with bulking of liquid wastes into the 
waste streams previously identified. 

B. Chem Waste Management and ERCS have completed the lab 
packing operation. A total of 604-16 gallon fiber 
packs were used. ERCS has maintained a computerized 
data base to track the progress of this operation. All 
fiber packs are being transported to the Trade Waste 
Incineration Facility Sauget, Illinois. Nineteen of the container 
found in the laboratories were not lab packed because 
of their dangerous nature. ERCS will arrange for an 
alternate disposal method. 

C. ERCS has completed wrapping the asbestos in bldg. 28 
except for those areas where staged drums make asbestos 
material inaccessible (1st. floor 28/28B). The asbestos 
not wrapped thus far will be completed once the staged 
drums have been bulked. The asbestos covering the tanks 
and process vessels will be removed by a subcontractor 
once the lasering of the floors has been completed. 

D. On Tuesday, November 17, 1987, ERCS' Site HSO and 
Regional HSO began asbestos air sampling in building 28. 

E. EPA/TAT and ERCS continue to enter 1900-55 data into the 
Removal Cost Management System (RCMS). RCMS is now on 
line and is being used to track daily costs incurred 
throughout the removal action. 

FUTURE PLANS AND RECOMMENDATIONS; 

A. ERCS' Health and Safety Officer will continue air 
monitoring and sampling (including asbestos air 
samp ling). 

B. EPA will continue to provide 24 hour site security. 

C. An approved subcontractor will perform on-site 
decontamination and shredding of the empty drums 
following the completion of the bulking operation. 

D. EPA and TAT will evaluate the bids submitted by subcontractors 
for decontaminating the floors of building 28 using a 
high pressure water system. 



E. ERCS will analyze the remaining waste streams for disposal. 

F. ERCS will complete air sampling for asbestos in buildings 
2QB, 24 and IS and will take background air samples as well 

4. FINANCIAL ACCOUNT I NG; 

A. Total Project Ceiling Authorized $ 1,966,009 
B. Mitigation Contract Ceiling $ 1,598,009 

C. Expenditures for Mitigation Contracts 

1. a. Amount obligated to ERCS contractor 
for Delivery Orders #6893-02-073 and 
#7445-02-008 (DCNs KCS - 361, 629, 633, 
710, 726, 730, KE - 0001, 0027) as of 
November 18, 1987. $ 1,025,380 

1. b. Amount de-obligated due to contract 
rollover $ 1,991 

1. c. Total amount obligated to date $ 1,023,389 

1. d. Estimated mitigation expenditures 
as of November 18, 1987 $ 812,864 

1. e. Balance Remaining $ 212,516 

D. Unobligated Balance Remaining $ 572,629 

E. Estimate of Total Expenditures to Date 
for All Mitigation Contracts $ 812,864 

F. Other Extramural Costs as of November 18, 1987 
1. a. TAT Salary/Travel (estimated) $ 63,508 

b. Analytical Costs $ 6,628 

G. Intramural Costs as of November 18, 1987 
1. a. EPA Salary/Travel (estimated) $ 34,850 

H. Total Expenditures $ 917,850 
Percent of Total Project Ceiling 46.7% 
Percent of $2 Million 45.9% 
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FORTHCOMING / SUBMITTED BY: Ifhsik 
Mark P. Pane, OSC 
Response and 
Prevention Branch 
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